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ESTIMATE RUN 08/30/2017

ESTIMATE SUMMARY 13:47:33

CONTID: C20969         ESTIMATE NO: 0005 PROG 2005

PCN: 20969-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CRAIG SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0402-093                  

US 40 CRAIG SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,206,153.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,121,452.00 NON-PARTICIPATING 201,840.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.71

WORK DAYS

WORK DAYS

80.56%

234,527.20

201,840.05

201,840.05

201,840.05

$

$

$

$

2,150.00

969,476.30

971,626.30

0.00

971,626.30

-16,821.78

0.00

954,804.52

0.00

AMOUNT DUE 954,804.52 201,840.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,840.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

72.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/30/2016

11/30/2016

08/19/2017

09/29/2016

10/17/2016

11/10/2016

11/30/2016
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PCN: 20969-BID    ESTIMATE RUN 08/30/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 2.000

0.000

202-00011  
 

2,260.002.000

0.00

2.000

EACH

1,130.00000

0010 *Removal of Sidewalk 0.000

125.000

202-00200  
 

2,375.00125.000

2,375.00

125.000

SY  

19.00000

0015 *Removal of Curb and Gutter 0.000

357.000

202-00203  
 

3,927.00357.000

3,927.00

357.000

LF  

11.00000

0020 *Removal of Concrete Curb Ramp 0.000

132.000

202-00206  
 

3,828.00132.000

3,828.00

132.000

SY  

29.00000

0025 *Removal of Asphalt Mat 0.000

61.000

202-00220  
 

1,464.0061.000

1,464.00

61.000

SY  

24.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,833.000

SF  

4.00000

0035 Removal of Pull Box 1.000

14.000

202-00827  
 

1,275.0015.000

1,190.00

15.000

EACH

85.00000

0040 Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

16,745.001.000

16,745.00

1.000

L S 

16,745.00000

0045 *Potholing 83.000

9.000

203-01597  
 

30,360.0092.000

2,970.00

100.000

HOUR

330.00000

0050 Aggregate Bag 192.000

40.000

208-00035  
 

4,176.00232.000

720.00

600.000

LF  

18.00000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

480.001.000

0.00

3.000

EACH

480.00000
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PCN: 20969-BID    ESTIMATE RUN 08/30/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type I) 30.000

0.000

208-00051  
 

990.0030.000

0.00

30.000

LF  

33.00000

0065 Sweeping (Sediment Removal) 9.000

10.000

208-00106  
 

4,275.0019.000

2,250.00

20.000

HOUR

225.00000

0070 *Reset Fire Hydrant 1.000

0.000

210-00050  
 

10,900.001.000

0.00

1.000

EACH

10,900.00000

0075 Reset Luminaire 0.000

6.000

210-00760  
 

1,440.006.000

1,440.00

6.000

EACH

240.00000

0080 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

12,400.00000

0085 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

24.000

403-00720  
 

8,400.0024.000

8,400.00

27.000

TON 

350.00000

0090 *Drilled Caisson (36 Inch) 171.000

0.000

503-00036  
 

72,675.00171.000

0.00

171.000

LF  

425.00000

0095 *Drilled Caisson (48 Inch) 63.000

0.000

503-00048  
 

29,610.0063.000

0.00

63.000

LF  

470.00000

0100 *Concrete Sidewalk 0.000

90.700

608-00000  
 

6,076.9090.700

6,076.90

115.000

SY  

67.00000

0105 *Concrete Curb Ramp 0.000

124.300

608-00010  
 

9,944.00124.300

9,944.00

124.300

SY  

80.00000

0110 *Curb and Gutter Type 2 (Section II-B) 0.000

81.500

609-21020  
 

3,097.0081.500

3,097.00

250.000

LF  

38.00000
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PCN: 20969-BID    ESTIMATE RUN 08/30/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 1,759.000

0.000

613-00206  
 

37,818.501,759.000

0.00

1,759.000

LF  

21.50000

0120 *3 Inch Electrical Conduit (Bored) 4,476.000

0.000

613-00306  
 

111,900.004,476.000

0.00

4,690.000

LF  

25.00000

0125 2 Inch Electrical Conduit (Plastic) 324.000

0.000

613-01200  
 

3,564.00324.000

0.00

324.000

LF  

11.00000

0130 3 Inch Electrical Conduit (Plastic) 692.000

0.000

613-01300  
 

8,304.00692.000

0.00

692.000

LF  

12.00000

0135 Pull Box (Special) 19.000

0.000

613-07000  
 

11,685.0019.000

0.00

19.000

EACH

615.00000

0140 Type Three Pull Box 6.000

0.000

613-07003  
 

7,200.006.000

0.00

12.000

EACH

1,200.00000

0145 Type Four Pull Box 3.000

0.000

613-07004  
 

4,875.003.000

0.00

9.000

EACH

1,625.00000

0150 Type Five Pull Box 1.000

0.000

613-07005  
 

2,020.001.000

0.00

3.000

EACH

2,020.00000

0155 Wiring 0.000

1.000

613-10000  
 

23,450.001.000

23,450.00

1.000

L S 

23,450.00000

0160 Luminaire (Install Only) 0.000

6.000

613-20200  
 

1,440.006.000

1,440.00

6.000

EACH

240.00000

0165 Secondary Service Pedestal 3.000

0.000

613-50150  
 

13,575.003.000

0.00

3.000

EACH

4,525.00000
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PCN: 20969-BID    ESTIMATE RUN 08/30/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class I) 0.000

92.000

614-00011  
 

3,220.0092.000

3,220.00

92.000

SF  

35.00000

0175 Sign Panel (Class II) 0.000

36.000

614-00012  
 

1,620.0036.000

1,620.00

90.000

SF  

45.00000

0180 Sign Panel (Class II) (Install Only) 0.000

10.000

614-00029  
 

2,800.0010.000

2,800.00

10.000

EACH

280.00000

0185 Pedestrian Signal Face (16) (Countdown) 0.000

2.000

614-70150  
 

1,300.002.000

1,300.00

2.000

EACH

650.00000

0190 Accessible Pedestrian Signal 8.000

8.000

614-70200  
 

20,000.0016.000

10,000.00

16.000

EACH

1,250.00000

0195 Traffic Signal Face (12-12-12) 30.000

22.000

614-70336  
 

55,120.0052.000

23,320.00

52.000

EACH

1,060.00000

0200 Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

51,250.002.000

0.00

3.000

EACH

25,625.00000

0205 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

7.000

EACH

315.00000

0210 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

1,505.00000

0215 Loop Detector Wire 5,032.000

0.000

614-72875  
 

20,128.005,032.000

0.00

5,032.000

LF  

4.00000

0220 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

25,380.002.000

0.00

2.000

EACH

12,690.00000
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PCN: 20969-BID    ESTIMATE RUN 08/30/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

26,800.002.000

0.00

2.000

EACH

13,400.00000

0230 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

1.000

614-81140  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000

0235 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

27,000.002.000

0.00

2.000

EACH

13,500.00000

0240 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

27,500.002.000

0.00

2.000

EACH

13,750.00000

0245 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000

1.000

614-81160  
 

60,075.003.000

20,025.00

3.000

EACH

20,025.00000

0250 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0255 *Construction Surveying 1.000

0.000

625-00000  
 

8,830.001.000

0.00

1.000

L S 

8,830.00000

0260 *Mobilization 1.000

0.000

626-00000  
 

52,000.001.000

0.00

1.000

L S 

52,000.00000

0265 *Public Information Services (Tier III) 0.750

0.250

626-01103  
 

11,175.001.000

2,793.75

1.000

L S 

11,175.00000

0270 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

171.000

SF  

26.00000

0275 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,362.000

SF  

14.50000
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PCN: 20969-BID    ESTIMATE RUN 08/30/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 219.750

78.000

630-00000  
 

8,337.00297.750

2,184.00

297.750

HOUR

28.00000

0285 *Traffic Control Inspection 30.000

8.000

630-00007  
 

8,360.0038.000

1,760.00

38.000

DAY 

220.00000

0290 *Traffic Control Management 55.000

20.000

630-00012  
 

85,875.0075.000

22,900.00

85.000

DAY 

1,145.00000

0295 *Barricade (Type 3 M-A) (Temporary) 1.000

0.800

630-80335  
 

95.401.800

42.40

4.000

EACH

53.00000

0300 *Construction Traffic Sign (Panel Size A) 3.500

8.200

630-80341  
 

128.7011.700

90.20

16.000

EACH

11.00000

0305 *Construction Traffic Sign (Panel Size B) 30.500

29.800

630-80342  
 

663.3060.300

327.80

67.000

EACH

11.00000

0310 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.800

630-80357  
 

945.001.800

420.00

3.000

EACH

525.00000

0315 *Portable Message Sign Panel 184.000

60.000

630-80359  
 

12,932.00244.000

3,180.00

244.000

DAY 

53.00000

0320 *Drum Channelizing Device 20.000

25.000

630-80360  
 

2,610.0045.000

1,450.00

50.000

EACH

58.00000

0325 *Traffic Cone 75.000

60.000

630-80380  
 

202.50135.000

90.00

150.000

EACH

1.50000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 20969-BID    ESTIMATE RUN 08/30/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0340 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 969,476.30201,840.051,193,903.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 *Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

10,100.00000

0360 Sanitary Facility 1.000

0.000

620-00020  
 

2,150.001.000

0.00

1.000

EACH

2,150.00000

CAT 2,150.000.0012,250.00CURRENT AMT0400 $ $ $

$ 971,626.30201,840.05$1,206,153.50$CURRENT AMTPROJECT TOTAL


